
March 8, 2006
Russian River Bridge update

• Phase 1 is 5% complete and Phase 2 is 5% complete.
• Tree removal and power line moves were 99% finished.
• Six out of 178 trestle piles driven.
• Northeast and southwest access roads constructed.
• Bridge trestle length changed to 625 feet and crane changes made.
• Piles were prepared and delivered to the site.
• Demolition contractor prepared plans for bridge removal.
• Lead compliance plan implemented.


